

Phase 4: Project Planning and Scheduling

Agile delivery in six sprints.

The team uses Agile: epics, then stories, then story points, with sprint-based execution and velocity used for estimation.

Product backlog

Sprint	Epic	Story	Pts	Priority
1	Developer setup	USN-1: Administrator creates and configures the Salesforce environment	3	High
2	Data modeling	USN-2: Admin creates Parcel, Delivery, Sender and Receiver objects with relationships	5	High
2	Data modeling	USN-3: Staff get dedicated tabs and a Lightning App for SwiftShip modules	3	High
3	Automation	USN-4: System validates parcel details and mandatory fields	3	High
3	Automation	USN-5: Flows update parcel status and delivery information automatically	5	High
4	Apex	USN-6: Apex triggers and classes perform critical parcel and delivery actions	5	High
4	Apex	USN-7: Batch Apex jobs update parcel and delivery records	5	High
5	Reports	USN-8: Reports on parcel status, delivery performance and operational metrics	4	High
6	Dashboards and AI	USN-9: Dashboards plus AgentForce AI-powered tracking assistance	4	Medium

Sprint schedule

Sprint	Story points	Duration	Start	Planned end
Sprint-1	20	6 days	24 Oct 2022	29 Oct 2022
Sprint-2	20	6 days	31 Oct 2022	05 Nov 2022
Sprint-3	20	6 days	07 Nov 2022	12 Nov 2022
Sprint-4	20	6 days	14 Nov 2022	19 Nov 2022
Sprint-5	20	6 days	21 Nov 2022	26 Nov 2022
Sprint-6	20	6 days	28 Nov 2022	03 Dec 2022

Check before submitting: the sprint dates are from 2022 but the Salesforce screenshots are dated 2026, and the story points as extracted from the source do not add up to 20 per sprint. Update these to match your team's actual sheet.